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Multi-District Projects
Airport Projects

Citywide/TBD Projects
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In response to the COVID-19 Pandemic, a review was conducted to identify CIP priority projects with a goal to reduce costs and lower our budget.

Active/Non-Deferred Projects: Generally, projects identified as priority sustain critical infrastructure including but not limited to streets, public safety, roof and/or HVAC 

issues. 

Deferred Projects: Generally, projects that have not started design will be placed on hold and shelved; if the project has started design, the design will be completed and shelved 

after. 

All Projects in construction will continue through completion. Projects that will generate additional maintenance and/or operation costs will be evaluated and complete 

construction, but not open to the public.

Zoo Projects
Total

Total Number of Projects
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CIP Active Status

May 2020 - COVID-19 Response

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name

Project 

Deferred  

(Yes/No)

COVID-19 

Response Status

Official Shelf Date 

(Deferred Projects Only)

May 2020 

COVID-19 Response Directives
Funding Source Original Amount Adjusted Budget

 Design 

Status

Constr              

Status

Garcia, Daniel 1 CID Parks and Rec Garcia, Daniel Pre-Design CandleLighters of El Paso Food Pantry NO
Project will continue through 

completion
N/A

Contract was just finalized between CDBG and non-profit organization; pending 

signatures from non-profit organization.  Anticipated construction start summer 

2020; estimated completion fall 2020

CDBG $59,000 $59,000 0% 0%

Venzor, Gloria 1 CID Parks and Rec Venzor, Gloria Construction Cimarron Unit 1 Metal Shade Canopy NO
Project will continue through 

completion
N/A

Canopy manufacturing in process. Installation anticipated to begin summer 2020 

and  complete by fall 2020.
2012 QOL Bond $80,000 $100,000 100% 0%

Guerrero, Gilbert 1 CID Fire Ortega, Roberto Design Fire Station 22  Renovation NO
Project will continue through 

completion
N/A

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020.

2019 Public Safety Bond TBD TBD 10% 0%

DeMuro, Gerald 1 CID
Community 

Development
Foster, Laura Bidding N. Stanton Pedestrian Enhancements NO

Project will continue through 

completion
N/A

Bidding process complete. Anticipated to begin construction summer 2020; 

estimated completion late summer 2020.
2012 QOL Bond $84,589 $84,589 100% 0%

Kutz, Harold 1 SAM SAM Yang, Jiann-Shing Construction Resler and Nardo Goodman Signal NO
Project will continue through 

completion
N/A Construction of ramps and sidewalks ongoing.  Estimated completion spring 2020. 2017 Capital Plan $300,000 $300,000 100% 90%

DeMuro, Gerald 1 CID
Community 

Development
Foster, Laura Bidding Rim Area Street Signs NO

Project will continue through 

completion
N/A

Design approved, fabrication time to be determined.  Anticipated to begin 

construction late spring  and be completed by summer 2020.
2012 QOL Bond $118,750 $118,750 100% 0%

Reyes, Liz 1 CID SAM Rosas, Miguel Construction Robinson Street Phase II NO
Project will continue through 

completion
N/A

Contractor working on utilities on phase II. TX gas behind CSA installing new gas 

line and services. Entry way on Kingery to be finished by months end. Project 

anticipated to be complete fall 2020.

2013 Street 

Infrastructure
$2,700,622 $2,700,622 100% 5%

Kutz, Harold 1 SAM SAM Yang, Jiann-Shing Construction Schuster and El Paso Signal NO
Project will continue through 

completion
N/A 80% construction ongoing.  Estimated completion summer 2020. 2017 Capital Plan $300,000 $300,000 100% 80%

Guerrero, Gilbert 1 CID Parks and Rec Guerrero, Gilbert Construction Thunderbird/Jan Sumrall Trailhead Playground Installation NO
Project will continue through 

completion
N/A

Contractor doing final clean up of site.  Parks department installing wood chip to 

the playground. Project anticipated to be complete spring 2020
2012 QOL Bond $200,000 $200,000 100% 95%

Reyes, Liz 1 CID Parks and Rec
Quesada, Daniela 

Gonzalez, Javier 
Design Canterbury Trail YES

Deferred; will complete Design 

only (In Progress)
In Progress

Design update: Focus group scheduled for end of May to review consultant design 

and define priorities based on budget. 

2013 Street 

Infrastructure 
$1,302,300 $1,302,300 30% 0%

Garcia, Daniel 1 CID Parks and Rec Gurrola, Alondra Pre-Design Chelsea Pool Demolition YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $1,400,000 $1,400,000 0% 0%

Kutz, Harold 1 SAM SAM Reyes, Sergio Design Doniphan and West Green Signal YES
Deferred; will complete Railroad 

Agreement only (In Progress)
In Progress Project deferred as per COVID 19 Response. 2017 Capital Plan $300,000 $300,000 100% 0%

Guerrero, Gilbert 1 CID Fire Ortega, Roberto Design Fire Station 36 YES
Deferred; will complete Design 

only (In Progress)
In Progress Design update: NTP for design to start on 5/11/2020 2019 Public Safety Bond TBD TBD 10% 0%

Kutz, Harold 1 SAM SAM Reyes, Sergio Design Frontera & Roxbury School Flasher YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: PO released; Design is in process. Anticipated completion of design 

late summer 2020.
2020 Capital Plan $37,773 $37,773 30% 0%

DeMuro, Gerald 1 CID
Community 

Development
Foster, Laura Bidding Madeline Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $158,750 $158,750 100% 0%

Garcia, Daniel 1 CID Sun Metro Garcia, Daniel Design Montecillo Brio Station YES Deferred 4/13/2020
Project on hold and deferred as per COVID 19 Response. Will not advance to 

construction.

Sun Metro Grant/ 2011 

Transportation CO's
$594,207 $594,207 N/A 0%

Reyes, Liz 1 CID Parks and Rec Pinal, George Pre-Design Palisades Trailhead YES Deferred 4/13/2020 Project deferred as per COVID 19 Response. Design will complete per PSB. 2012 QOL Bond $300,000 $300,000 0% 0%

Kutz, Harold 1 SAM SAM Reyes, Sergio Design Paseo Del Norte and Greatwolf Lodge traffic Signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: PO released; Design is in process. Anticipated completion of design 

late summer 2020.
2020 Capital Plan $39,810 $39,810 30% 0%

Kutz, Harold 1 SAM SAM Reyes, Sergio Design Paseo Del Norte and Northern Pass traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: PO released; Design is in process. Anticipated completion of design 

late summer 2020.
2020 Capital Plan $37,773 $37,773 30% 0%



CIP Active Status

May 2020 - COVID-19 Response
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COVID-19 
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 Design 

Status

Constr              
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Garcia, Daniel 1 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Ellis lateral Connection YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%

Garcia, Daniel 1 CID Parks and Rec Miranda, Elroy Pre-Design
Paved Trails - Rio Grande Trail North, Valley Creek Access 

and Mary Frances Keisling Park Trailhead
YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $390,000 $390,000 0% 0%

Garcia, Daniel 1 CID Parks and Rec Gonzalez, Nicholas Design Paved Trails- Mountain to River Trails System YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: Meeting held on 04/07/2020 to discuss fee proposal. Revised fee 

proposal received 04/07/2020. Scope of work meeting held with consultant on 

5/20. NTP for Preliminary  Design targeted to start May 2020. Anticipated to go 

out to bid  summer 2020 and begin construction early 2021.

2012 QOL Bond $872,000 $877,000 10% 0%

Guerrero, Gilbert 1 CID Parks and Rec
Cosme, Aidee Guerrero, 

Gilbert 
Design Tom Lea Slope Stabilization YES

Deferred; will complete Design 

only (In Progress)
In Progress

Design update: Consultant is preparing the final drawings based on comments 

provided.
2018 Capital Plan $9,300,000 $8,411,993 90% 0%

Guerrero, Gilbert 1 CID Parks and Rec Ortega, Roberto Bidding Westside Community Park Soccer Field Lighting YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $178,300 $178,300 100% 0%

$18,205,866 

24 
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 Design 
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Constr              
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Schroeder, Margaret 2 CID SAM Cepeda, Ismael Design Alabama Bridge  Reconstruction NO
Project will continue through 

completion
N/A

Received environmental clearance.  On schedule to begin procurement summer 

2020, start construction winter 2020 and complete construction spring 2022.
TXDOT w/City match $1,450,642 $1,450,642 100% 0%

Garcia, Daniel 2 CID Animal Services Gurrola, Alondra Pre-Design Animal Services - Catatorium NO
Project will continue through 

completion
N/A

Project scope has been incorporated into the Cat Adoption Center at the Zoo.  

Project in closeout. 
Animal Services $76,750 $76,750 0% 0%

Guerrero, Gilbert 2 CID Animal services Ramos, Ricardo Design Animal Shelter Dog Kennels & HVAC Improvements NO
Project will continue through 

completion
N/A

Project partially deferred as per COVID 19 Response. Will complete design and 

proceed with HVAC improvements only.
Animal Services $3,200,000 $10,400,000 30% 0%

Guerrero, Gilbert 2 CID Parks and Rec Thompson, Brad Construction District 2 Lost Kingdom Water Park NO
Will complete Construction (Will 

not open to the Public)
N/A

Construction ongoing of building, pool, and site development. Estimated 

completion summer 2020.

2012 QOL Bond  2017 

Capital Plan
$4,000,000 $11,876,724 100% 61%

Garcia, Daniel 2 CID CDBG Gurrola, Alondra Design Fort Blvd and Trowbridge Drive Improvements NO
Project will continue through 

completion
N/A

NTP for 60% design issued  first week of May. Tentative construction start fall 

2020; estimated completion spring 2021
CDBG $569,050 $1,359,450 60% 0%

Torres, Roger 2 CID Library Monge, Zuhey Construction Memorial Park Branch Library Expansion NO
Project will continue through 

completion
N/A

Construction ongoing. Project currently on schedule to be completed late summer 

2020.
2012 QOL Bond $550,000 $550,000 100% 28%

Schroeder, Margaret 2 CID SAM Ortega, Roberto Design Montana Pedestrian Enhancement NO
Project will continue through 

completion
N/A

Pending TxDOT approval to advertise for bidding. Anticipated to begin 

procurement process summer 2020 and begin construction  fall 2020.
TXDOT w/City match $3,241,465 $3,241,465 100% 0%

Venzor, Gloria 2 CID Parks and Rec Venzor, Gloria Construction Nations Tobins Metal Shade Canopy NO
Project will continue through 

completion
N/A

Canopy manufacturing in process. Installation anticipated to begin summer 2020 

and  complete by winter 2020.
2012 QOL Bond $80,000 $105,000 100% 0%

Guerrero, Gilbert 2 CID Police Thompson, Brad Construction Police Department Parking Improvements NO
Project will continue through 

completion
N/A Started construction of site phase 1 on 4/20. Estimated completion spring 2021. 2017 Capital Plan $2,100,000 $2,100,000 100% 7%

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Pre-Design Chelsea Pool Pocket Park YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $1,400,000 $1,400,000 0% 0%

Reyes, Liz 2 CID Fire Aguilar, Manuel Bidding Fire Station 12 Restrooms Addition YES Deferred 4/13/2020
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
Fire Capital $200,000 $200,000 100% 0%

Torres, Roger 2 CID Parks and Rec Monge, Zuhey Pre-Design Grandview  Recreation Center YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: PO released; Design is in process. Anticipated completion of design 

late summer 2020.
2012 QOL Bond $2,500,000 $2,500,000 30% 0%

DeMuro, Gerald 2 CID
Community 

Development
Foster, Laura Bidding Haddox Family Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $201,033 $201,033 100% 0%

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Liz Morayma Gonzales Park YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2019 Capital Plan $1,273,080 $1,273,080 100% 0%

Guerrero, Gilbert 2 CID Fire Guerrero, Gilbert Pre-Design Lower Beaumont Fire Station 12 YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: PO released; Design is in process. Anticipated completion of design 

by winter 2020.
Fire Capital $4,000,000 $4,000,000 0% 0%

Guerrero, Gilbert 2 CID Parks and Rec Guerrero, Gilbert Design Lower Beaumont Recreational Facility YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 2012 QOL Bond $4,762,528 $4,762,528 0% 0%

DeMuro, Gerald 2 CID
Community 

Development
Aguilar, Manuel Design Manhattan Heights Historic Archway Illumination YES Deferred 04/13/20

Project deferred as per COVID 19 Response. Will not complete Design or advance 

to construction. 
2012 QOL Bond $62,500 $62,500 0% 0%

DeMuro, Gerald 2 CID
Community 

Development
Foster, Laura Bidding Mountain View Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $90,000 $90,000 100% 0%

Guerrero, Gilbert 2 CID Parks and Rec TBD Pre-Design Nations Tobins Pool Roof Replacement YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $300,000 $300,000 0% 0%
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Constr              
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Venzor, Gloria 2 CID Parks and Rec Venzor, Gloria Design Newman Park Metal Shade Canopy YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase  only. 2012 QOL Bond $80,000 $120,000 10% 0%

Torres, Roger 2 CID Parks and Rec Monge, Zuhey Pre-Design Nolan Richardson Recreation Center YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: PO released; Design is in process. Anticipated completion of design 

by winter 2020.
2012 QOL Bond $2,500,000 $2,500,000 30% 0%

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Nations Tobin Pool YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $134,000 $134,000 100% 0%

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting - Grandview Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $67,000 $67,000 100% 0%

Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting - Nations Tobin Soccer Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $533,000 $533,000 100% 0%

Reyes, Liz 2 CID SAM
Cosme, Aidee Aguilar, 

Manuel
Design Sun City Lights - District 2 YES

Deferred; will complete Design 

only (In Progress)
In Progress

Design update: NTP for Prefinal phase for district 2 issued on 3/23. Design 

development in progress; estimated completion for design late spring 2020.
2019 Capital Plan $1,050,000 $1,050,000 0% 0%

Guerrero, Gilbert 2 CID Sun Metro Ramos, Ricardo Design Sun Metro Lift Station Remodel YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: Final design is on going and scheduled to be complete on May 22, 

2020
2020 Capital Plan $75,000 $75,000 90% 0%

$50,428,172 

27 
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 Design 

Status

Constr              

Status

Torres, Roger 3 CID Parks and Rec Mota, Karla Construction

Alameda Recreation Center/Library Combo & Alameda 

Flat fields NO
Project will continue through 

completion
N/A

Construction continues with  site work and landscape, grading, forming sidewalks, 

curb and gutter,  and driveway at Carolina. Contractor has started to clean up site 

and install interior doors and  operable partitions. Estimated completion summer 

2020

2012 QOL Bond $11,000,000 $12,414,459 100% 72%

DeMuro, Gerald 3 CID
Community 

Development
Foster, Laura Bidding Aztec and Mescalero Traffic Circle NO

Project will continue through 

completion
N/A

 Project design has been completed and PO released for construction.  

Construction to be completed in the summer 2020.
2012 QOL Bond $130,000 $130,000 100% 0%

DeMuro, Gerald 3 CID
Community 

Development
Foster, Laura Bidding Balsam Sidewalk Gap NO

Project will continue through 

completion
N/A Project currently in construction. Anticipated completion summer 2020. 2012 QOL Bond $32,500 $32,500 100% 0%

Garcia, Daniel 3 CID Parks and Rec Gonzalez, Nicholas Design Clark Cleveland Pocket Park NO
Project will continue through 

completion
N/A

NTP for survey and preliminary  design issued on 03/30; Design service for metes 

and bounds survey ongoing. Bid documents will be submitted in fall 2020 for 

review and start construction early 2021. Estimated completion late summer 

2021.

CDBG $293,295 $293,295 10% 0%

Schroeder, Margaret 3 CID SAM Cepeda, Ismael Design Delta Bridge  Reconstruction NO
Project will continue through 

completion
N/A

100% Design submittal to TxDOT on 5/1.  On schedule to begin procurement 

summer 2020, start construction early 2021 and complete construction winter 

2021.

TXDOT w/City match $1,640,103 $1,640,103 90% 0%

Reyes, Liz 3 CID Parks and Rec Pinal, George Construction Eastside Senior Center (Pebble Hills) Expansion NO
Project will continue through 

completion
N/A

Currently working on framing,  HVAC, stage, tiling, flooring,  sidewalk, ramps,  

electrical, rough-ins, and alarms.  Estimated completion summer 2020
2012 QOL Bond $1,500,000 $1,500,000 100% 70%

Reyes, Liz 3 CID Parks and Rec Pinal, George Construction
Edgemere Trail Widening, Lighting and Landscape 

Improvements
NO

Project will continue through 

completion
N/A

Working with contractor to complete close out items. Project to be completed late 

spring 2020.

2013 Street 

Infrastructure / EPW
$1,756,700 $1,756,700 100% 99%

Guerrero, Gilbert 3 CID Fire Espinoza, Mary Lou Design Fire Station 5 Vehicle Exhaust NO
Project will continue through 

completion
N/A

Design plans completed. Bidding using COOP procurement.  Scheduled to begin 

construction summer 2020
2019 Public Safety Bond TBD TBD 100% 0%

Reyes, Liz 3 CID SAM Aguilar, Manuel Construction Hawkins Reconstruction NO
Project will continue through 

completion
N/A

Construction underway with underground utilities. Anticipated completion spring 

2021.
2018 Capital Plan $9,360,000 $9,360,000 100% 0%

Reyes, Liz 3 CID SAM Pinal, George Bidding Lockheed Drive Landscaping NO
Project will continue through 

completion
N/A

Project currently in the procurement phase. Anticipated to begin construction 

summer 2020 and complete fall 2020.
Airport $550,000 $550,000 100% 0%

Reyes, Liz 3 CID SAM Rosas, Miguel Construction Mimosa Reconstruction NO
Project will continue through 

completion
N/A

Contractor has installed water line from Teakwood to Vocational and continues 

with installation of sewer. Estimated completion spring 2021

2013 Street 

Infrastructure 
$2,411,000 $2,411,000 100% 1%

Garcia, Daniel 3 CID Parks and Rec Gonzalez, Nicholas Pre-Design Riverside Park Improvements NO
Project will continue through 

completion
N/A

Design Kick-off meeting held 03/20. Preliminary Phase NTP issued on 04/09. 

Anticipated to begin procurement process fall 2020 and begin construction early 

2021. Estimated completion summer 2021.

CDBG $220,000 $220,000 0% 0%

DeMuro, Gerald 3 CID
Community 

Development
Foster, Laura Bidding Seville Recreation Center Improvements NO

Project will continue through 

completion
N/A Project will continue pending resolution of ordinance issues. 2012 QOL Bond $226,114 $226,114 100% 0%

Reyes, Liz 3 CID SAM Castillo, Ana Construction
South Central Phase II (Encino north of Delta, De Vargas, 

Cortez north of Delta) 3
NO

Project will continue through 

completion
N/A

Contractor paved De Vargas from Delta to Robert De Alva; continuing with 

Installation of storm sewer, water services  and sanitary sewer services on Cortez. 

Contractor finished work on Delta from Cortez to Robert de Alva Channel. 

Estimated completion summer 2020.

2013 Street 

Infrastructure
$5,065,973 $8,621,284 100% 47%

Reyes, Liz 3 CID SAM Chavira, Hector Construction
Viscount Boulevard Roadway Lighting and Median 

Landscape 
NO

Project will continue through 

completion
N/A

Project was awarded  march 2020. Anticipated to begin construction summer 

2020; estimated completion spring 2021.

2013 Street 

Infrastructure        2019 

Capital Plan CO

$1,078,500 $3,053,700 100% 0%

Garcia, Daniel 3 CID Parks and Rec Gonzalez, Nicholas Pre-Design YWCA Shirley Leavell Branch Rehabilitation NO
Project will continue through 

completion
N/A

Contract is being finalized between CDBG and non profit organization. Project 

schedule to be developed. 
CDBG $1,636,851 $1,636,851 0% 0%

Venzor, Gloria 3 CID Parks and Rec Venzor, Gloria Design Eastwood (Album) Metal Shade Canopy YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase  only. 2012 QOL Bond $80,000 $120,000 10% 0%

Kutz, Harold 3 SAM SAM Reyes, Sergio Design Hawkins and WH Burges traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: PO released; Design is in process. Anticipated completion of design 

late summer 2020.
2020 Capital Plan $37,773 $37,773 30% 0%

Kutz, Harold 3 SAM SAM Reyes, Sergio Design Lee Trevino and Ivanhoe traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: PO released; Design is in process. Anticipated completion of design 

late summer 2020.
2020 Capital Plan $37,773 $37,773 30% 0%
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Reyes, Liz 3 CID SAM Aguilar, Manuel Design Sun City Lights - District 3 YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: Project deferred as per COVID 19 Response. Will complete Design;  

under negotiations with A/E.
2020 Capital Plan $1,060,800 $1,060,800 0% 0%

Reyes, Liz 3 CID SAM Pinal, George Bidding Sunglow Way Landscaping YES Deferred 4/13/2020
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.

2013 Street 

Infrastructure 
$388,351 $388,351 100% 0%

Torres, Roger 3 CID Parks and Rec Espinosa, Diana Design Training & Instructional Multipurpose Center Pool YES

Project design will be 

completed;  construction will 

proceed for a new roof only.

In Progress
Undergoing review of preliminary design submittal; design will be completed.  

Construction of new roof only will proceed in late summer 2020. 
2012 QOL Bond $450,000 $2,150,000 60% 0%

$47,640,702 

24 Total Number of Active District 3 Projects
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Guerrero, Gilbert 4 CID Parks and Rec Thompson, Brad Construction District 4 Neighborhood Water Park NO
Will complete Construction (Will 

not open to the Public)
N/A

Construction ongoing with installation of pool deck, and site work. Estimated 

completion summer 2020.

2012 QOL Bond  2017 

Capital Plan
$7,900,000 $13,192,924 100% 91%

Garcia, Daniel 4 CID CDBG Gonzalez, Nicholas Construction EPISD Gene Roddenberry Planetarium Relocation NO
Project will continue through 

completion
N/A

Construction NTP issued 1/15. Construction ongoing with installation of catwalk 

around dome . Estimated completion winter 2020.
CDBG $1,159,880 $1,159,880 100% 0%

Guerrero, Gilbert 4 CID Police Ortega, Roberto Pre-Design
EPPD  Impound Facility Stand-by Generator and 

Incinerator
NO

Project will continue through 

completion
N/A

 User department pending PO approval for generator. Proposal for incinerator 

under review, due to environmental requirements. Construction schedule for fall 

2020; estimated completion summer 2021

Police- Vehicle Storage  

Facility
$58,500 $58,500 0% 0%

Garcia, Daniel 4 CID Parks and Rec Gonzalez, Nicholas Bidding Student Memorial Park Improvements NO
Project will continue through 

completion
N/A

Project in procurement process. Tentative to begin construction summer 2020 and 

be complete by spring 2021.
CDBG $580,500 $580,500 100% 0%

Guerrero, Gilbert 4 CID CID Thompson, Brad Design Cohen Site Readiness YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 

2019 Capital Plan/ 

Insurance
$1,203,957 $1,203,957 90% N/A

Kutz, Harold 4 SAM SAM Reyes, Sergio Design Dyer and Tiger Eye traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $37,773 $37,773 30% 0%

Garcia, Daniel 4 CID Parks and Rec Gurrola, Alondra Bidding Joey Barraza and Vino Memorial Park Phase 2 YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $2,000,000 $5,000,000 100% 0%

Venzor, Gloria 4 CID Parks and Rec Venzor, Gloria Design Joey Barraza and Vino Modular Play Structure YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase  only. 

2012 QOL Bond + TPWD 

grant
$400,000 $750,000 40% 0%

DeMuro, Gerald 4 CID
Community 

Development
Foster, Laura Bidding North Skies Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $370,864 $370,864 100% 0%

Guerrero, Gilbert 4 CID
Economic 

Development
Espinoza, Mary Lou Bidding

Northgate Transit Oriented Development - Floodplain 

Mitigation 
YES Deferred 4/22/2020

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
Economic Development $1,000,000 $77,750 100% N/A

Garcia, Daniel 4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Donald to Dyer YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%

Reyes, Liz 4 CID SAM Aguilar, Manuel Design Railroad Reconstruction YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 2018 Capital Plan $13,777,436 $13,777,436 30% 0%

Venzor, Gloria 4 CID Parks and Rec Venzor, Gloria Design Sandstone Ranch Estates Metal Shade Canopy YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase  only. 2012 QOL Bond $80,000 $113,500 10% 0%

Venzor, Gloria 4 CID Parks and Rec Venzor, Gloria Design Sandstone Ranch Metal Shade Canopy YES Deferred 04/13/20
Project deferred as per COVID 19 Response. Will not complete Design or advance 

to construction. 
2012 QOL Bond $80,000 TBD 0% 0%

Kutz, Harold 4 SAM SAM Reyes, Sergio Design Sean Haggerty and Rushing traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $37,773 $37,773 30% 0%

Guerrero, Gilbert 4 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Franklin Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $134,000 $134,000 100% 0%

Guerrero, Gilbert 4 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Skyline Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $67,000 $67,000 100% 0%
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DeMuro, Gerald 4 CID
Community 

Development
Foster, Laura Bidding Todd Ware Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $51,250 $51,250 100% 0%

Guerrero, Gilbert 4 CID Parks and Rec Ortega, Roberto Bidding Veterans Recreation Center YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $1,500,000 $1,500,000 100% 0%

$38,428,106 
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Torres, Roger 5 CID Parks and Rec Mota, Karla Construction Eastside Regional Park Phase 1 NO
Project will continue through 

completion
N/A

Continuing with concrete work at plaza, main entrance and aquatic deck.  

Installation of lights at Natatorium and warm up pool is ongoing as well as 

landscape and irrigation installation throughout the site. Estimated completion fall 

2020.

2012 QOL Bond  2017 

Capital Plan
$43,000,000 $46,000,000 100% 85%

Schroeder, Margaret 5 CID Sun Metro Aguilar, Manuel Bidding Far East Transfer Center NO
Project will continue through 

completion
N/A

Bids opened on 12/18/19; currently under CSP review and value engineering.  

Tentative to start construction summer 2020; anticipated completion early 2021.
FTA w/City match $5,000,000 $5,000,000 100% 0%

Guerrero, Gilbert 5 CID Fire Espinoza, Mary Lou Design Fire Station 37 Vehicle Exhaust NO
Project will continue through 

completion
N/A

Design plans completed. Bidding using COOP procurement.  Scheduled to begin 

construction summer 2020
2019 Public Safety Bond TBD TBD 100% 0%

Reyes, Liz 5 CID SAM Gonzalez, Javier Construction John Hayes Street Roadway Lighting NO
Project will continue through 

completion
N/A

Construction ongoing with installation of wire and landscape clean up. Estimated 

completion summer 2020

2013 Street 

Infrastructure 
$1,502,540 $1,502,540 100% 60%

Reyes, Liz 5 CID SAM Gonzalez, Javier Construction Rich Beem Street Lighting NO
Project will continue through 

completion
N/A

Construction ongoing with installation of electrical services. Estimated completion 

early summer 2020

2013 Street 

Infrastructure
$1,780,220 $1,780,220 100% 96%

Kutz, Harold 5 SAM SAM Yang, Jiann-Shing Construction Zaragoza and John Hayes Signal NO
Project will continue through 

completion
N/A 80% construction ongoing. Traffic signal anticipated to be complete summer 2020. 2017 Capital Plan $300,000 $300,000 100% 80%

DeMuro, Gerald 5 CID
Community 

Development
Foster, Laura Bidding Brisa Del Este Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $361,645 $361,645 100% 0%

Torres, Roger 5 CID Parks and Rec Torres, Roger Design Dick Shinaut Concrete Skate Park YES
Deferred; will complete Design 

only (In Progress)
In Progress

Project design to be completed; construction will be deferred per COVID 19 

Response
2012 QOL Bond $800,000 $800,000 60% 0%

Torres, Roger 5 CID Parks and Rec Mota, Karla Design Eastside Regional Park Phase 2 YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design Update: Project will continue to 100 % design. CID working with Legal 

Department to identify process for completing the design in a design-build 

contract. 

2012 QOL Bond  2017 

Capital Plan
$12,000,000 $12,000,000 60% 0%

Venzor, Gloria 5 CID Parks and Rec Venzor, Gloria Design Eastside Regional Phase 2 Modular Play Structure YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase  only. 

2012 QOL Bond + TPWD 

grant
$400,000 $750,000 10% 0%

Torres, Roger 5 CID Parks and Rec Monge, Zuhey Design Eastside Sports Complex Design/Build Phase II YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design update: Project will continue to 100 % design. CID working with Legal 

Department to identify process for completing the design in a design-build 

contract. 

TIRZ/ PID $16,000,000 $16,000,000 60% 0%

Kutz, Harold 5 SAM SAM Reyes, Sergio Design Edgemere and Tierra Dorada traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $39,810 $39,810 30% 0%

Kutz, Harold 5 SAM SAM Reyes, Sergio Design Edgemere and Tim Foster traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $39,810 $39,810 30% 0%

Kutz, Harold 5 SAM SAM Reyes, Sergio Design Pebble Hills and John Hayes traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $39,810 $39,810 30% 0%

Kutz, Harold 5 SAM SAM Reyes, Sergio Design Pebble Hills and Tierra Mina traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $39,810 $39,810 30% 0%

Kutz, Harold 5 SAM SAM Reyes, Sergio Design Pebble Hills and Tim Foster traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $39,810 $39,810 30% 0%

Torres, Roger 5 CID Police Espinosa, Diana Pre-Design Police Department Eastside Regional Command YES
Deferred; will complete Design 

only (In Progress)
In Progress

Architectural services contract to be presented to Council for approval on May 26.   

Design NTP following Council approval; project schedule allows for one year of 

design; construction will be deferred. 

2019 Public Safety Bond $38,600,000 $38,600,000 0% 0%

Kutz, Harold 5 SAM SAM Reyes, Sergio Design Rich Beem and Ralph Seitsinger traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $37,773 $37,773 30% 0%

Torres, Roger 5 CID Parks and Rec Torres, Roger Design Salvador Rivas Park Phase III YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 2012 QOL Bond $550,000 $550,000 60% 0%



CIP Active Status

May 2020 - COVID-19 Response

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name

Project 

Deferred  

(Yes/No)

COVID-19 

Response Status

Official Shelf Date 

(Deferred Projects Only)

May 2020 

COVID-19 Response Directives
Funding Source Original Amount Adjusted Budget

 Design 

Status

Constr              

Status

Reyes, Liz 5 CID SAM Aguilar, Manuel Design Sun City Lights - District 5 YES
Deferred; will complete Design 

only (In Progress)
In Progress

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.

2012 QOL Bond  2017 

Capital Plan
ERP Budget ERP Budget 0% 0%

Kutz, Harold 5 SAM SAM Reyes, Sergio Design Ventana and Tierra Este traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $39,810 $39,810 30% 0%

Venzor, Gloria 5 CID Parks and Rec Venzor, Gloria Pre-Design Ventanas Destiny Metal Shade Canopy YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $80,000 TBD 0% 0%

$123,921,037 
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Venzor, Gloria 6 CID Parks and Rec Venzor, Gloria Construction Blackie Chesher Metal Shade Canopy NO
Project will continue through 

completion
N/A

Canopy manufacturing in process. Installation anticipated to begin and complete 

by summer  2020.
2012 QOL Bond $80,000 $111,500 100% 0%

Torres, Roger 6 CID SAM Espinosa, Diana Construction Brian Ray Reconstruction NO
Project will continue through 

completion
N/A Construction ongoing.  Project completion scheduled for summer 2020. 2018 Capital Plan $2,121,000 $2,121,000 100% 40%

Schroeder, Margaret 6 CID SAM Cepeda, Ismael Design Davis Bridge Reconstruction NO
Project will continue through 

completion
N/A

Received environmental clearance.  On schedule to begin procurement summer 

2020, start construction winter 2020 and complete construction spring 2021.
TXDOT w/City match $812,437 $812,437 100% 0%

Reyes, Liz 6 CID SAM Rosas, Miguel Construction Davis Reconstruction NO
Project will continue through 

completion
N/A

Contractor currently working on  milling operations and utility installation. 

Estimated completion spring 2021

2013 Street 

Infrastructure 
$1,851,322 $1,851,322 100% 1%

Guerrero, Gilbert 6 CID Fire Guerrero, Gilbert Pre-Design Fire Station 26 Renovations NO
Project will continue through 

completion
N/A

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020.

2019 Public Safety Bond TBD TBD 10% 0%

Reyes, Liz 6 CID SAM Rosas, Miguel Construction New Haven Street (Reconstruction) NO
Project will continue through 

completion
N/A

Contractor working on pouring concrete structures as well as preparing the 

subgrade on the entire project limits. Estimated construction completion summer 

2020.

2013 Street 

Infrastructure
$1,984,000 $1,984,000 100% 60%

Schroeder, Margaret 6 CID SAM Cano, Obed Pre-Design Playa Drain Shared Use Path PM NO
Project will continue through 

completion
N/A

Pending Advanced Funding Agreement from TxDOT.  Anticipated to begin 

procurement process summer 2021 and start construction winter 2021.  
TXDOT w/City match $2,063,990 $2,063,990 60% 0%

Schroeder, Margaret 6 CID Int'l Bridges Pedroza, Alex Design Rio del Norte Intersection Improvements NO
Project will continue through 

completion
N/A

Scope requirements under review; currently in negotiations with design 

consultant.  On schedule to start procurement summer 2020 and begin 

construction fall 2020.

CO's $500,000 $500,000 0% 0%

Schroeder, Margaret 6 CID SAM Cepeda, Ismael Pre-Design Rojas Widening NO
Project will continue through 

completion
N/A

Pending Advanced Funding Agreement from TxDOT.  Tentative to award design 

contract 5/26.  Anticipated to begin procurement process summer 2021 and start 

construction spring 2022.  

TXDOT w/City match $12,940,373 $12,940,373 0% 0%

DeMuro, Gerald 6 CID
Community 

Development
Foster, Laura Construction Salamanca and Pejamo ADA Ramps NO

Project will continue through 

completion
N/A Bidding complete, NTP  issued  5/11. Estimated completion summer 2020. 2012 QOL Bond $41,250 $41,250 100% 0%

Reyes, Liz 6 CID SAM Gonzalez, Javier Construction Snelson Reconstruction NO
Project will continue through 

completion
N/A

Construction ongoing with installation of new water and sewer services. Estimated 

completion late summer / early fall 2020

2013 Street 

Infrastructure 
$710,000 $710,000 100% 30%

Schroeder, Margaret 6 CID SAM Cepeda, Ismael Construction
Zaragoza POE, Winn Road, Pan American Dr 

Improvements
NO

Project will continue through 

completion
N/A

Construction ongoing with prep subgrade, pour base, and pave on Pan American.  

Form and pour traffic rail on approach slabs for Bridge over Playa Drain on Winn 

Road ongoing.  Estimated completion winter 2020.

TXDOT w/City match $13,952,502 $13,952,502 100% 45%

Torres, Roger 6 CID Parks and Rec Torres, Roger Pre-Design Blackie Chesher Sports Maintenance Storage YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $800,000 $800,000 0% 0%

Kutz, Harold 6 SAM SAM Reyes, Sergio Design North Loop and Burgundy traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $37,773 $37,773 30% 0%

Reyes, Liz 6 CID SAM Rosas, Miguel Construction Padilla Reconstruction YES Deferred 4/13/2020 Design complete. Project deferred as per COVID 19 Response.
2013 Street 

Infrastructure 
$2,249,005 $2,249,005 100% 0%

Torres, Roger 6 CID Parks and Rec Espinosa, Diana Design Pavo Real Recreation Center Improvements YES

Deferred; will complete Design 

and construction for HVAC and 

roof replacement only.

In Progress

Pre-Final design submittal due May 7th, 2020 design to be completed in June 

2020.  Construction will proceed with HVAC and roof replacement only. 

Construction to be completed in Spring 2021. 

2012 QOL Bond $2,000,000 $1,921,000 95% 0%

Reyes, Liz 6 CID SAM Rosas, Miguel Pre-Design Phillipy Reconstruction YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 
2013 Street 

Infrastructure 
$797,632 $797,632 0% 0%

DeMuro, Gerald 6 CID
Community 

Development
Foster, Laura Bidding Pueblo Viejo Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $319,615 $319,615 100% 0%

Venzor, Gloria 6 CID Parks and Rec Venzor, Gloria Design Pueblo Viejo Park Metal Shade Canopy YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase  only. 2012 QOL Bond $80,000 $120,000 10% 0%
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Guerrero, Gilbert 6 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Capistrano Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $67,000 $67,000 100% 0%

Reyes, Liz 6 CID SAM Aguilar, Manuel Design Sun City Lights - District 6 YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete project concepts only. 2019 Capital Plan $1,050,000 $1,050,000 0% 0%

Reyes, Liz 6 CID SAM Chavira, Hector Bidding Ted Houghton Reconstruction YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2018 Capital Plan $1,273,080 $1,273,080 100% 0%

Kutz, Harold 6 SAM SAM Reyes, Sergio Design Zaragoza and Golden Gate traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $39,810 $39,810 30% 0%

$45,763,288 
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Guerrero, Gilbert 7 CID Parks and Rec Thompson, Brad Construction District 7 Chapoteo Neighborhood Water Park NO
Will complete Construction (Will 

not open to the Public)
N/A

Construction continues with interior of building, pool deck, and parking lot 

improvements.  Estimated completion summer 2020.

2012 QOL Bond  2017 

Capital Plan
$4,000,000 $11,280,662 100% 69%

Garcia, Daniel 7 CID Parks and Rec Gonzalez, Nicholas Construction
E.L. Williams Park Improvement - Additional Scope of 

Work 
NO

Project will continue through 

completion
N/A

Substantial completion letter and punch list issued 04/13/2020. Anticipated 

project completion spring 2020.
CDBG $200,000 $110,000 N/A 95%

Guerrero, Gilbert 7 CID Fire Castrejon, Monica Pre-Design Fire Station 19 Renovation NO
Project will continue through 

completion
N/A

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020.

2019 Public Safety Bond TBD TBD 10% 0%

Guerrero, Gilbert 7 CID Fire Castrejon, Monica Pre-Design Fire Station 24 Renovation NO
Project will continue through 

completion
N/A

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020.

2019 Public Safety Bond TBD TBD 10% 0%

Reyes, Liz 7 CID SAM Aguilar, Manuel Construction Holly Reconstruction NO
Project will continue through 

completion
N/A

Construction underway with underground utilities. Anticipated completion 

summer 2020.

2013 Street 

Infrastructure 
$796,000 $796,000 100% 45%

Garcia, Daniel 7 CID SAM Gurrola, Alondra Construction James Street (Reconstruction) NO
Project will continue through 

completion
N/A

Curb and gutter is 60% complete. Subgrade and base preparation is schedule to 

start on May 8, 2020. Overall the project is 70% complete. Estimated completion 

summer 2020.

2013 Street 

Infrastructure
$1,300,000 $1,303,000 100% 70%

Torres, Roger 7 CID Parks and Rec Mota, Karla Construction
Lomaland Recreation Center

NO
Project will continue through 

completion
N/A

Construction ongoing with electrical, HVAC, and wall finishes. Completed glass 

installation at multipurpose room and throughout and track. Construction to be 

completed by summer 2020.  The facility will not open to the public per COVID 19 

Response.

2012 QOL Bond $11,000,000 $11,000,000 100% 72%

Reyes, Liz 7 CID SAM Gonzalez, Javier Construction Lowd Reconstruction NO
Project will continue through 

completion
N/A Construction scheduled to start summer 2020. Estimated completion early 2021.

2013 Street 

Infrastructure 
$1,944,000 $1,944,000 100% 0%

Reyes, Liz 7 CID SAM Aguilar, Manuel Construction McCune Reconstruction NO
Project will continue through 

completion
N/A

Construction underway with underground utilities. Anticipated completion spring 

2021.

2013 Street 

Infrastructure 
$2,821,000 $2,821,000 100% 5%

DeMuro, Gerald 7 CID
Community 

Development
Foster, Laura Bidding N. Carolina Retaining Wall NO

Project will continue through 

completion
N/A

Bidding complete, coordinating with utilities. Anticipated to begin construction 

spring 2020; project completion summer 2020.
2012 QOL Bond $148,774 $148,774 100% 0%

Kutz, Harold 7 SAM SAM Yang, Jiann-Shing Construction North Loop and Lafayette Signal NO
Project will continue through 

completion
N/A

Currently working on electrical infrastructure.  Estimated completion summer 

2020.
2017 Capital Plan $300,000 $300,000 100% 95%

Guerrero, Gilbert 7 CID Parks and Rec Castrejon, Monica Construction NRPA Green Infrastructure - Grant NO
Project will continue through 

completion
N/A

Continue plant material installation.  Public education meetings on hold due to 

COVID-19.   Project to be completed fall 2020 
Parks Grant $180,000 $180,000 100% 80%

Reyes, Liz 7 CID SAM Aguilar, Manuel Construction Paddlefoot and Lomaland Reconstruction NO
Project will continue through 

completion
N/A

Construction underway with underground utilities. Anticipated completion fall 

2020.

2013 Street 

Infrastructure 
$5,234,000 $5,234,000 100% 35%

Guerrero, Gilbert 7 CID SAM Guerrero, Gilbert Construction Princeton Street Reconstruction NO
Project will continue through 

completion
N/A

Contractor continues work of punch list items. Anticipated completion spring 

2020.

2013 Street 

Infrastructure
$1,369,000 $1,369,000 100% 99%

Guerrero, Gilbert 7 CID SAM Guerrero, Gilbert Construction Tulane Reconstruction NO
Project will continue through 

completion
N/A

Contractor continues work of punch list items. Anticipated completion spring 

2020.

2013 Street 

Infrastructure
$1,213,000 $1,213,000 100% 99%

Guerrero, Gilbert 7 CID SAM Guerrero, Gilbert Construction Valley View Street Reconstruction NO
Project will continue through 

completion
N/A

Contractor continues work of punch list items. Anticipated completion spring 

2020.

2013 Street 

Infrastructure
$4,017,000 $4,017,000 100% 99%

Schroeder, Margaret 7 CID SAM Cepeda, Ismael Design Yarbrough Bridge  Reconstruction NO
Project will continue through 

completion
N/A

Received environmental clearance.  On schedule to begin procurement summer 

2020, start construction winter 2020 and complete construction spring 2022.
TXDOT w/City match $1,965,491 $1,965,491 100% 0%

Reyes, Liz 7 CID SAM Chavira, Hector Construction
Yarbrough South, George Dieter & Lee Trevino Roadway 

Lighting and Median Landscape
NO

Project will continue through 

completion
N/A

Construction underway on Yarbrough street.  Construction to be completed by 

late summer/early fall 2021.
2019 Capital Plan $8,327,600 $8,327,600 100% 0%

Venzor, Gloria 7 CID Parks and Rec Venzor, Gloria Construction Yucca Metal Shade Canopy NO
Project will continue through 

completion
N/A

Canopy manufacturing in process. Installation anticipated to begin summer 2020 

and  complete by winter 2020.
2012 QOL Bond $80,000 $105,000 100% 0%
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Reyes, Liz 7 CID SAM Gonzalez, Javier Bidding Gene Torres NTMP YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.

2013 Street 

Infrastructure
$798,600 $798,600 100% 0%

Venzor, Gloria 7 CID Parks and Rec Venzor, Gloria Pre-Design J.P. Shawver Modular Play Structure YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 
2012 QOL Bond + TPWD 

grant
$400,000 $900,000 0% 0%

DeMuro, Gerald 7 CID
Community 

Development
Foster, Laura Bidding Palm Grove Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $137,500 $137,500 100% 0%

Garcia, Daniel 7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Carolina to Emerson YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $342,000 $342,000 0% 0%

Guerrero, Gilbert 7 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Lionel and Forti Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $67,000 $67,000 100% 0%

Guerrero, Gilbert 7 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Reese McCord Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $67,000 $67,000 100% 0%

Guerrero, Gilbert 7 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Yucca Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $67,000 $67,000 100% 0%

Reyes, Liz 7 CID SAM Aguilar, Manuel Design Sun City Lights - District 7 YES
Deferred; will complete Design 

only (In Progress)
In Progress

Project concepts to be completed; coordination with TXDOT ongoing. construction 

will be deferred per COVID 19 response. 
2019 Capital Plan $1,050,000 $1,050,000 0% 0%

DeMuro, Gerald 7 CID
Community 

Development
Foster, Laura Bidding Travis White Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $93,750 $93,750 100% 0%

$55,637,377 

30 

Total Active District 7 Projects

Total Number of Active District 7 Projects



CIP Active Status

May 2020 - COVID-19 Response

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name

Project 

Deferred  

(Yes/No)

COVID-19 

Response Status

Official Shelf Date 

(Deferred Projects Only)

May 2020 

COVID-19 Response Directives
Funding Source Original Amount Adjusted Budget

 Design 

Status

Constr              

Status

Schroeder, Margaret 8 CID SAM Cepeda, Ismael Design Central Business District IV NO
Project will continue through 

completion
N/A

Preparing for virtual public hearing summer 2020.  Scheduled to go out to bid 

winter 2020 and start construction spring 2021. Estimated completion spring 

2023.

TXDOT w/City match $16,501,971 $16,501,971 90% 0%

Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Construction Chamizal Community Center Park NO

Deferred; will complete 

Construction (Will not open to 

the Public)

N/A
Landscaping is 90% completed. Contractor is working on the basketball court 

surface. Final completion estimated for summer 2020.
CDBG $1,403,968 $1,473,968 100% 93%

Schroeder, Margaret 8 CID SAM Cano, Obed Construction Chamizal Pedestrian Enhancements Phase I NO
Project will continue through 

completion
N/A

Construction ongoing;  Completed Ph. 3 (Cebada & Findley).  Working on Ph. 5 

(San Antonio from Cebada to Copia), Ph. 6 (south side of San Antonio from Cebada 

to Grama)  and Ph. 9 (Pera from Luna to Copia). Estimated completion summer 

2020.

TXDOT w/City match $1,013,700 $1,430,171 100% 36%

Schroeder, Margaret 8 CID SAM Cano, Obed Bidding Chamizal Pedestrian Enhancements Phase II NO
Project will continue through 

completion
N/A

Project is pending TxDOT concurrence so that construction contract can be 

executed.  Anticipated to begin construction spring 2020 and complete by fall 

2020.

TXDOT w/City match $972,830 $1,333,502 100% 0%

Torres, Roger 8 CID Parks and Rec Mota, Karla Construction Chamizal Recreation Center NO
Project will continue through 

completion
N/A

Construction  ongoing; Installation of Insulate, drywall, tape and texture at Library 

side of Art wall and continuing to install FRC siding, glass, doors, and sealant and 

caulking on windows and other finishes throughout the facility.   Estimated 

completion summer 2020.

2012 QOL Bond $11,000,000 $11,055,000 100% 72%

Guerrero, Gilbert 8 CID SAM Espinoza, Mary Lou Design City 2 HVAC NO
Project will continue through 

completion
N/A Assessment on-going, construction anticipated to begin late fall 2020 2020 Capital Plan $1,060,800 $1,060,800 0% 0%

Garcia, Daniel 8 CID Parks and Rec Garcia, Daniel Construction Downtown Center for Civic Empowerment NO
Project will continue through 

completion
N/A Construction ongoing. Estimated completion summer 2020. CDBG $1,500,000 $1,500,000 100% 0%

Garcia, Daniel 8 CID CDBG (HUD) Gonzalez, Nicholas Pre-Design
El Paso Children's Guidance Center Renovation and 

Expansion
NO

Project will continue through 

completion
N/A

Contract is being finalized between CDBG and non profit organization. Project 

schedule to be developed. 
CDBG $1,403,631 $1,403,631 0% 0%

Reyes, Liz 8 CID Fire Aguilar, Manuel Bidding Fire Station 15 and Hawkins Pool  Roof Replacement NO
Project will continue through 

completion
N/A

Under negotiations with contractor. Tentative to begin construction summer 2020 

and be complete Fall 2020. 
Capital Project Internal $232,257 $407,000 100% 0%

Guerrero, Gilbert 8 CID Fire Espinoza, Mary Lou Pre-Design Fire Station 25 Renovation NO
Project will continue through 

completion
N/A

Building assessment complete; All fire stations will get a building assessment, no 

further action on any station will be done until all assessments are completed by 

end of 2020.

2019 Public Safety Bond TBD TBD 0% 0%

Venzor, Gloria 8 CID Parks and Rec Venzor, Gloria Construction Irwin J Lambka Metal Shade Canopy NO
Project will continue through 

completion
N/A

Canopy manufacturing in process. Installation anticipated to begin summer 2020 

and  complete by fall 2020.
2012 QOL Bond $80,000 $100,000 100% 0%

Guerrero, Gilbert 8 CID Int'l Bridges Ramos, Ricardo Construction Paso Del Norte Tool Booth Replacement NO
Project will continue through 

completion
N/A

Booth has been ordered, lead time 18-20 weeks, construction of site work on-

going prior to delivery of booth. Estimated completion fall 2020.
TBD $50,000 $50,000 N/A 80%

Schroeder, Margaret 8 CID SAM Cepeda, Ismael Bidding PDN Roundabout NO
Project will continue through 

completion
N/A

Pending executed contract and GSA license execution with City and contractor.  

Anticipated to begin construction spring 2020; estimated completion spring 2021.
TXDOT w/City match $2,800,000 $3,100,000 100% 0%

Garcia, Daniel 8 CID SAM Gurrola, Alondra Construction River Bend Phase III NO
Project will continue through 

completion
N/A

Demolition of sidewalks and driveways  and saw cut for water line is 100% 

complete. De-watering process ongoing.  Estimated completion early 2021.

2013 Street 

Infrastructure
$3,340,200 $3,340,200 100% 25%

Kutz, Harold 8 SAM SAM Yang, Jiann-Shing Construction Silver Springs and Shadow Mountain Signal NO
Project will continue through 

completion
N/A

40% construction ongoing. Traffic signal anticipated to be complete late summer 

2020.
2017 Capital Plan $300,000 $300,000 100% 40%

Reyes, Liz 8 CID SAM Castillo, Ana Construction
South Central Phase III (Encino south of Delta, Elena, Feliz) 

2
NO

Project will continue through 

completion
N/A

Contractor Paved Encino from Edna to Flower and started installing irrigation 

system on Encino and  storm sewer at Elena and Feliz. Contractor finished 

installing the sanitary sewer and water line on Feliz. Estimated completion fall 

2020.

2013 Street 

Infrastructure
$3,373,784 $4,461,015 100% 49%

Reyes, Liz 8 CID SAM Castillo, Ana Construction South Central Phase IV (Edna west of Concepcion, Dolan) 2 NO
Project will continue through 

completion
N/A

City Council Award 3/31; pending contract execution.  Anticipated to begin 

construction spring 2020. Estimated completion  spring 2021

2013 Street 

Infrastructure
$3,930,215 $3,930,215 100% 0%

DeMuro, Gerald 8 CID
Community 

Development
Foster, Laura Construction

Sunset Heights and Old San Francisco Historic District 

Street Signs
NO

Project will continue through 

completion
N/A

Design approved by neighborhood, anticipated to go through HLC in May.  

Construction to begin late spring and complete by summer 2020.
2012 QOL Bond $125,000 $125,000 100% 0%

Torres, Roger 8 CID SAM Monge, Zuhey Construction Teramar Reconstruction NO
Project will continue through 

completion
N/A Construction on-going. Estimated completion summer 2020. 

2013 Street 

Infrastructure 
$1,319,000 $1,319,000 100% 60%
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Guerrero, Gilbert 8 CID SAM Espinoza, Mary Lou Design Upgrade to City 1 HVAC System NO
Project will continue through 

completion
N/A

Final design is being developed.  Construction anticipated to begin in winter 2020 

and be  completed by  early summer 2021.
2020 Capital Plan $1,500,000 $1,500,000 10% 0%

Guerrero, Gilbert 8 CID Library Ramos, Ricardo Design Armijo and Westside Branch Library  Improvements YES

Deferred; will complete Design 

and construction for HVAC and 

roof replacement only.

In Progress
Reviewing  pre-preliminary design. Anticipated to begin procurement process for 

roof and HVAC elements in fall 2020 and begin construction in winter 2020.
2012 QOL Bond $1,260,000 $1,260,000 30% 0%

Guerrero, Gilbert 8 CID Parks and Rec Ortega, Roberto Pre-Design Chalio Acosta Sports Center YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $250,000 $250,000 0% 0%

Guerrero, Gilbert 8 CID Library Castrejon, Monica Design Clardy Fox Library Renovations YES

Deferred; will complete Design 

and construction for HVAC and 

roof replacement only.

In Progress
Preliminary drawings under review; anticipated to begin procurement process for 

roof and HVAC elements in fall 2020 and begin construction in winter 2020.
2012 QOL Bond $1,650,000 $1,650,000 30% 0%

DeMuro, Gerald 8 CID
Community 

Development
Foster, Laura Bidding Crestmont Park Improvements YES Deferred 04/13/20

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $226,563 $226,563 100% 0%

Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Demolition Delta Yard Structures YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $300,000 $300,000 0% 0%

Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Demolition Property at Wyoming and St. Vrain YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $150,000 $150,000 0% 0%

Kutz, Harold 8 SAM SAM Reyes, Sergio Design Doniphan and Bird Signal YES
Deferred; will complete Railroad 

Agreement only (In Progress)
In Progress Project deferred as per COVID 19 Response. 2017 Capital Plan $300,000 $300,000 100% 0%

Hoffman, Alex 8 CID MCAD Quesada, Daniela Pre-Design MCAD relocation and space remodeling YES Deferred 4/13/2020 Project deferred as per COVID 19 Response. Will not complete Design. TBD TBD TBD 20% 0%

Kutz, Harold 8 SAM SAM Reyes, Sergio Design Mesa Hills and Cabaret traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design is in process. Anticipated completion of design late summer 

2020.
2020 Capital Plan $39,810 $39,810 30% 0%

Guerrero, Gilbert 8 CID Parks and Rec Ramos, Ricardo Design Modesto Gomez Park YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 2012 QOL Bond $2,400,000 $2,400,000 90% 0%

Schroeder, Margaret 8 CID SAM Mendez, Humberto Design Oregon Lighting YES Deferred 4/13/2020
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
CO's $2,000,000 $2,000,000 100% 0%

Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Pat O'Rourke Recreation Center YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $2,500,000 $2,500,000 0% 0%

Hoffman, Alex 8 CID SAM Quesada, Daniela Design Promenade at Main and El Paso Streets YES Deferred 4/13/2020
Project deferred as per COVID 19 Response. Will not complete Design or advance 

to construction. 
2018 Capital Plan $43,506 $43,506 30% 0%

Reyes, Liz 8 CID SAM Castillo, Ana Bidding 
South Central Phase V (Edna east of Concepcion, Cortez 

south of Delta) 1
YES Deferred 4/13/2020

Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.

2013 Street 

Infrastructure
$4,784,863 $6,224,221 100% 0%

Guerrero, Gilbert 8 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Jimmy Ochoa Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $533,000 $533,000 100% 0%

Guerrero, Gilbert 8 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Memo Villarreal Ball Field YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $268,000 $268,000 100% 0%

Guerrero, Gilbert 8 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Modesto Gomez 1 YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $268,000 $268,000 100% 0%

Guerrero, Gilbert 8 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting -  Modesto Gomez 2 YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2020 Capital Plan $268,000 $268,000 100% 0%
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Guerrero, Gilbert 8 CID Int'l Bridges Ramos, Ricardo Design Stanton Toll Break Room Expansion YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
$44,000 $60,000 100% 0%

Guerrero, Gilbert 8 CID Sun Metro Espinoza, Mary Lou Pre-Design Sun Metro Union Depot YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. Sun Metro TBD TBD 0% 0%

Guerrero, Gilbert 8 Sun Metro Sun Metro Ortega, Roberto Construction UMC Bus Bay Extension YES Deferred 04/13/20 Design complete. Project deferred as per COVID 19 Response.
2011 Certificate of 

Obligation
$300,000 $300,000 100% 0%

$73,432,572 
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Hoffman, Alex 8,3,7,6 CID CID Howell, Jeffrey Design Alameda Corridor Plan NO
Project will continue through 

completion
N/A Pending coordination meeting with consultants. To be scheduled. 2020 Capital Plan $234,210 $234,210 5% N/A

Hoffman, Alex 1,8 CID SAM Howell, Jeffrey Pre-Design Alley Activation NO
Project will continue through 

completion
N/A Pending funding allocation from to initiate design process.

Uptown Parking Benefit 

District
TBD TBD 30% 0%

Hoffman, Alex 5,6,7 CID CID Hoffman, Alex Design Eastside Master Plan - Eastside Master Plan NO
Project will continue through 

completion
N/A

Masterplan ongoing; final draft of smart code amendments received, street design 

manual  Estimated completion summer 2020.
2019 Capital Plan $500,000 $500,000 50% N/A

Reyes, Liz 2,8 CID Fire Pinal, George Construction Fire Station 7 and 15 Restrooms NO
Project will continue through 

completion
N/A

Construction underway; currently working on fence, striping, electrical at Fire 

Station 7 and working on addition framing, sheathing, joists, communications, 

and electrical at Fire Station 15. Project to be completed by spring 2020.

2016 Certificates of 

Obligation
$500,000 $500,000 100% 79%

Schroeder, Margaret 6,8 CID Int'l Bridges Schroeder, Margaret Design
ITS Infrastructure at Zaragoza and BOTA                     On-

system
NO

Project will continue through 

completion
N/A

Design is 90% complete; remaining design will be done once Advanced Funding 

Agreement with TxDOT is executed. Anticipated to go out to bid spring 2020 and 

begin construction summer 2022.

TXDOT w/City match $16,000,000 $16,000,000 90% 0%

Schroeder, Margaret 6,8 CID Int'l Bridges Schroeder, Margaret Pre-Design
ITS Infrastructure at Zaragoza and BOTA                  Off-

system
NO

Project will continue through 

completion
N/A

Design  15% complete.  Remaining design will be done once Advanced Funding 

Agreement with TxDOT is executed. Anticipated to go out to bid spring 2022 and 

begin construction fall 2022.

TXDOT w/City match $18,000,000 $18,000,000 15% 0%

Reyes, Liz 3,8 CID SAM Chavira, Hector Construction MCA Quiet Zones NO
Project will continue through 

completion
N/A

Approval of agreement between the City and the Railroad.  Construction NTP 

issued 4/6.  Construction to be complete by Winter 2020.

2013 Street 

Infrastructure
$5,000,000 $6,162,048 100% 0%

Schroeder, Margaret 2,3,5 CID Sun Metro Avila, Alex Construction Montana Rapid Transit System NO
Project will continue through 

completion
N/A

Preconstruction meeting held 3/24. Construction NTP  issued 4/l 6. Right of way 

Prep to start at Sun Mount/Viscount Outbound, Hawkins/Viscount Outbound and 

Hawkins/Mettler Inbound stations. Anticipated completion spring 2022.

FHWA, FTA & COs $45,500,000 $49,200,000 100% 1%

Reyes, Liz 1,2,4,6,8 CID SAM Chavira, Hector Construction
Pellicano Dr, Railroad Dr, Cotton Street Median 

Improvements
NO

Project will continue through 

completion
N/A

Construction underway in all arterial corridors.  Construction to be completed 

summer 2021.
2019 Capital Plan $10,079,200 $10,079,200 100% 0%

Garcia, Daniel 3,7 CID Parks and Rec Howell, Jeffrey Design
Playa Drain Walking Trail Improvements Phase II - DESIGN 

ONLY
NO

Project will continue through 

completion
N/A

Design has been placed on hold in order to develop funding agreement with 

TXDOT. Design remains at 60% and will continue design process after agreement is 

finalized.

Paso Del Norte Funds $155,000 $155,000 60% N/A

Reyes, Liz 3,8 CID SAM Castillo, Ana Construction
South Central Phase I (Alicia  and Flower Drive) Flower 

Complete
NO

Project will continue through 

completion
N/A Project currently in substantial completion.  Final completion due spring 2020.

2013 Street 

Infrastructure / EPW
$4,281,830 $12,954,277 100% 98%

Reyes, Liz 3,7 CID SAM Chavira, Hector Construction Yarbrough North Roadway Lighting and Median Landscape NO
Project will continue through 

completion
N/A

Construction underway on Yarbrough street.  Construction to be completed early 

2021.

2013 Street 

Infrastructure 
$1,317,800 $2,065,067 100% 0%

Guerrero, Gilbert 1,3,5 CID Library Ortega, Roberto Design 
Dorris Van Doren, Jose Cisneros and Esperanza Moreno 

Library Improvements
YES

Deferred; will complete Design 

and construction for HVAC and 

roof replacement only.

In Progress

Pre-final plans being reviewed.  Final NTP to be issued May 4.  Construction will 

proceed for roof and HVAC improvements only.  Anticipated to begin construction 

late 2020 and completed by spring 2021.

2012 QOL Bond $1,610,000 $1,610,000 60% 0%

Torres, Roger 1,8 CID Parks and Rec Monge, Zuhey Design Leo Cancellare Pool Rehabilitation YES
Deferred; will complete Design 

only (In Progress)
In Progress

Prefinal design under review. Final Design tentative to begin early May. Project will 

not be advanced into construction per COVID 19 response. 
2018 CO's $2,799,155 $2,799,155 60% 0%

Garcia, Daniel 1,5 CID Parks and Rec Miranda, Elroy Design 
Paved Trails -  Tierra Del Este, Sunset Terrace Park Trail 

Extension
YES

Deferred; will complete Design 

only (In Progress)
In Progress

Encroachment Agreement is currently in process to be finalized by City of El Paso 

legal team. NTP for final design targeted for May 2020. Construction will be 

deferred as per COVID 19 Response.

2012 QOL Bond $655,000 $655,000 90% 0%

Garcia, Daniel 3,7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Montana to I-10  Segment A YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $437,500 $437,500 0% 0%

Garcia, Daniel 3,7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Montana to I-10  Segment B YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $437,500 $437,500 0% 0%

Garcia, Daniel 3,7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Montana to I-10  Segment C YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $437,500 $437,500 0% 0%

Garcia, Daniel 3,7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Montana to I-10  Segment D YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $437,500 $437,500 0% 0%
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Garcia, Daniel 2,4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Skyline to Loma Real Segment A YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%

Garcia, Daniel 2,4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Skyline to Loma Real Segment B YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%

Garcia, Daniel 2,4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Skyline to Loma Real Segment C YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%

Garcia, Daniel 2,4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Skyline to Loma Real Segment D YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%

Reyes, Liz 2,3,6,7 CID SAM Chavira, Hector Design 
Pebble Hills / Airport Road / Vista Del Sol Roadway 

Lighting & Landscape Improvements
YES

Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 2019 CO's $7,455,500 $7,455,500 0% 0%

Reyes, Liz 1,8 CID SAM Rosas, Miguel Design Schuster Reconstruction YES Deferred 4/13/2020
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2018 Capital Plan $7,559,900 $7,559,900 100% 0%

Guerrero, Gilbert 2,4,6 CID Parks and Rec Ramos, Ricardo Bidding Sports Field Lighting (Veterans, Nations Tobin, Capistrano) YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $1,300,000 $1,300,000 100% 0%

Reyes, Liz 1,8 CID SAM Chavira, Hector Design

Sunland Park, Shadow Mt. / Westwind /

Redd Road Phase II / Executive Center Roadway Lighting & 

Landscape Improvements

YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 2019 CO's $10,727,200 $10,727,200 0% 0%

Guerrero, Gilbert 2,4 CID Parks and Rec Ortega, Roberto Design Wainwright and NE basin Park Improvements YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 2012 QOL Bond $1,150,000 $1,150,000 60% 0%

Kutz, Harold 6,7 CID SAM Reyes, Sergio Design Zaragoza and Castner traffic signal YES
Deferred; will complete Design 

only (In Progress)
In Progress

PO released; Design in process. Anticipated completion late summer / early fall  

2020
2020 Capital Plan $39,810 $39,810 30% 0%

$152,156,367 
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Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Bidding
Aircraft Rescue and Fire Fighting (ARFF) Station 

Remodeling
NO

Project will continue through 

completion
N/A

Job order contract proposal was received and is under review. Construction date 

to be to be coordinated with the ARFF Chief. This project is a facility renovation 

with occupants, and may have limitations due to the COVID-19 work orders. 

PFC - Airport $2,400,000 $2,400,000 100% 0%

Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Pre-Design
Electrical Upgrades for the Short and Long Term Parking 

Lots
NO

Project will continue through 

completion
N/A

The scope of work is being reviewed. Anticipated to begin construction fall 2020; 

once the scope of work is redefined,  the project schedule will be updated. 
Airport $750,000 $750,000 0% 0%

Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Construction EPIA Convair Road Improvements NO
Project will continue through 

completion
N/A

Construction on going. Milling and pavement improvements will be installed this 

month. Estimated completion is summer 2020.
CFC $4,500,000 $3,800,000 100% 50%

Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Construction EPIA FBO Ramp and Taxiway U & V Realignment NO
Project will continue through 

completion
N/A

Construction on going.  Currently milling Taxiway U and coordinating with FAA and 

City IT over existing fiber runs that will need to be relocated.  Expected completion 

winter 2020.

Grant - Airport $4,436,900 $12,148,000 100% 10%

Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Design EPIA FedEx and SAIC Improvements NO
Project will continue through 

completion
N/A

The final design was provided to FedEx and SAIC on 4/1/2020 for their review and 

comments. We anticipate to go out to bid in late spring 2020 and begin 

construction in summer 2020.

Airport $1,200,000 $1,200,000 100% 0%

Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Construction EPIA Fitness Center NO
Project will continue through 

completion
N/A

Construction continues with drywall and window installations.  Finish selections 

have been approved and released to the contractor to order.  Expected 

completion is summer 2020. 

 Airport $550,000 $550,000 100% 50%

Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Design HVAC Annual Upgrades 2020 NO
Project will continue through 

completion
N/A

Preliminary design NTP was issued on 4/14; Design submittal is due on 5/19. 

Anticipated to go out to bid fall 2020 and begin construction early 2021
Airport $1,250,000 $1,250,000 10% 0%

Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Design HVAC Upgrades - Phase II NO
Project will continue through 

completion
N/A

Preparing the bid package and assessing procurement process. Anticipated to 

begin construction summer 2020 and complete construction fall 2020.
Airport $1,250,000 $1,250,000 100% 0%

Sharpe, Terry AIRPORT Airport Airport McElroy, Michael Design Master Plan Update - EPIA NO
Project will continue through 

completion
N/A Project is 99% complete. Pending FAA approval.  Airport $1,900,000 $1,900,000 99% N/A

Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Construction NASA Hangers Lighting Upgrade NO
Project will continue through 

completion
N/A

Construction NTP issued on 4/27. The project is to be substantially complete on 

6/11. Final completion summer 2020.
Airport $900,000 $900,000 100% 0%

Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Bidding Passenger Notification Systems (FIDS, BIDS, GIDS) NO
Project will continue through 

completion
N/A

The SOQ's are under review. Presentations have been rescheduled for 5/18. 

Construction anticipated to begin summer 2021 and be completed by early 2021.
PFC, AIP $1,300,000 $2,200,000 100% 0%

Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Design Relocation of Taxiway M NO
Project will continue through 

completion
N/A

The pre-final design was received and is under review.  The final design NTP will be 

issued May 2020 and will be due early June 2020.  Anticipated to go out to bid fall 

2020 and begin construction early 2021

AIP, Airport $5,277,310 $5,277,310 60% 0%

Sharpe, Terry AIRPORT CID Airport McElroy, Michael Design Airport Industrial Parks Monuments YES Deferred 5/1/2020
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
Airport $350,000 $350,000 100% 0%

Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Design
EPIA Terminal General Improvements, Ceiling and Lighting 

Improvement
YES Deferred 4/13/2020

Project deferred as per COVID 19 Response. Will not complete Design or advance 

to construction. 
 Airport $2,000,000 $2,000,000 60% 0%

$35,975,310 
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CIP Active Status

May 2020 - COVID-19 Response

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name

Project 

Deferred  

(Yes/No)

COVID-19 

Response Status

Official Shelf Date 

(Deferred Projects Only)

May 2020 

COVID-19 Response Directives
Funding Source Original Amount Adjusted Budget

 Design 

Status

Constr              

Status

Schroeder, Margaret CW CID SAM Mendez, Humberto Pre-Design Bicycle Citywide Infrastructure NO
Project will continue through 

completion
N/A

Pending Advanced Funding Agreement from TxDOT. Anticipated to begin 

construction spring 2021.
TXDOT w/City match $5,610,423 $5,610,423 0% 0%

Schroeder, Margaret CW CID SAM Cano, Obed Bidding Bicycle Connectivity Phase I NO
Project will continue through 

completion
N/A

Project is pending TxDOT concurrence so that construction contract can be 

executed.  Scheduled to start construction summer 2020; estimated completion 

summer 2021.

TXDOT w/City match $1,587,697 $2,332,844 100% 0%

Schroeder, Margaret CW CID SAM Cano, Obed Design Bicycle Connectivity Phase II NO
Project will continue through 

completion
N/A

Project advertised on 4/28/20.  On schedule to begin construction fall 2020. 

Estimated completion spring 2021.
TXDOT w/City match $1,909,149 $1,909,149 100% 0%

Hoffman, Alex CW CID CID Vallejo, Santiago Pre-Design Fiscal Model NO
Project will continue through 

completion
N/A Determining scope of work. Refining deliverables. Schedule to be developed. 2020  Capital Plan $100,000 $100,000 0% N/A

Schroeder, Margaret CW CID SAM Cardoza, Jose Construction Street Median and Parkway Landscaping NO
Project will continue through 

completion
N/A

Currently installing trees and shrubs on Resler and irrigation system on Redd.  

Estimated completion spring 2020.
TXDOT w/City match $6,500,000 $9,070,000 100% 67%

Guerrero, Gilbert CW CID SAM Ramos, Ricardo Design El Paso Citywide Wayfinding Phase I YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2019 Capital Plan $1,030,000 $1,030,000 100% 0%

Guerrero, Gilbert CW CID Environmental Ramos, Ricardo Design
Landfill Maintenance Barn - Environmental Services 

Division
YES

Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. ESD Funds $480,000 $480,000 90% 0%

$20,532,416 

7 

Total Active Citywide Projects

Total Number of Active Citywide Projects



CIP Active Status

May 2020 - COVID-19 Response

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name

Project 

Deferred  

(Yes/No)

COVID-19 

Response Status

Official Shelf Date 

(Deferred Projects Only)

May 2020 

COVID-19 Response Directives
Funding Source Original Amount Adjusted Budget

 Design 

Status

Constr              

Status

Garcia, Daniel DTWN CID MCAD Cosme, Aidee Design Children's Museum                                    NO
Project will continue through 

completion
N/A

NTP for Construction Documents was issued end of April. Exhibit Design 

Development being finalized. Cost estimate to be reviewed by owner and GMP to 

be finalized end of spring 2020. Estimated building completion spring 2022. 

2012 QOL Bond $19,250,000 $39,250,000 60% 0%

Garcia, Daniel DTWN CID MCAD Quesada, Daniela Design Mexican American Cultural Center YES
Deferred; will complete Design 

only (In Progress)
In Progress

Library design at 90%, pending DEL from CMAR to finalize.  Collection packing and 

Technical services move to Clardy Fox on hold.  MACC at schematic design; virtual 

MACC digital focus group held 4/14, virtual public MACC design workshop 

completed  5/9/2020.

2012 QOL Bond $5,750,000 $16,500,000 15% 0%

Garcia, Daniel DTWN CID TBD Garcia, Daniel Pre-Design MPC YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $180,000,000 $180,000,000 0% 0%

$235,750,000 

3 

Total Active Downtown Projects

Total Number of Active Downtown Projects



CIP Active Status

May 2020 - COVID-19 Response

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name

Project 

Deferred  

(Yes/No)

COVID-19 

Response Status

Official Shelf Date 

(Deferred Projects Only)

May 2020 

COVID-19 Response Directives
Funding Source Original Amount Adjusted Budget

 Design 
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Constr              

Status

Guerrero, Gilbert TBD CID Fire Espinoza, Mary Lou Pre-Design Fire Department Headquarters YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond $29,600,000 TBD 0% 0%

Guerrero, Gilbert TBD CID Fire Guerrero, Gilbert Pre-Design

Fire Department Training Academy and Vehicle 

Maintenance Repair and Supply Acquisition / Distribution 

Center

YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond TBD TBD 0% 0%

Torres, Roger TBD CID Police TBD Pre-Design Police Department Central Regional Command YES
Deferred; will complete Property 

Acquisition only (In Progress)
In Progress Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond $24,600,000 $24,600,000 0% 0%

Torres, Roger TBD CID Police TBD Pre-Design Police Department Headquarters YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond $90,600,000 $90,600,000 0% 0%

Garcia, Daniel TBD CID Police TBD Pre-Design Police Department Training Academy and Logistics Center YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond $19,900,000 $19,900,000 0% 0%

$135,100,000 

8 

Total Active TBD District Projects

Total Number of Active TBD District Projects



CIP Active Status

May 2020 - COVID-19 Response

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name

Project 

Deferred  

(Yes/No)

COVID-19 

Response Status

Official Shelf Date 

(Deferred Projects Only)

May 2020 

COVID-19 Response Directives
Funding Source Original Amount Adjusted Budget

 Design 

Status

Constr              

Status

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Bidding Africa Bird Holding NO
Project will continue through 

completion
N/A

Bid package to purchasing submitted to purchasing department 5/7.  Anticipated 

to begin construction late summer 2020. Estimated completion spring 2021.
2012 QOL Bond $300,000 $300,000 90% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Design Animal Holding II NO
Project will continue through 

completion
N/A

Prefinal design under review, review meeting scheduled for May 12. Anticipated to 

begin procurement process summer 2020 and start construction fall 2020.
2012 QOL Bond $315,000 $315,000 75% 0%

Garcia, Daniel ZOO CID Animal Services Gurrola, Alondra Construction Animal Services - Cat Adoption Center at the Zoo NO
Project will continue through 

completion
N/A

Demolition of tile  and ceiling  are 100% complete, and trenching and laying of 

conduit for transformer is 70% complete. Overall the project is 15% completed.  

Estimated completion late summer 2020.

Animal Services $500,000 $500,000 100% 12%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Pre-Design Galapagos Exhibit NO
Project will continue through 

completion
N/A

Design negotiations in progress. Anticipated to begin procurement  fall 2020 and 

begin construction  early 2021.
2012 QOL Bond $573,029 $573,029 0% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Design Kalahari Improvement NO
Project will continue through 

completion
N/A Project will continue to address HVAC items. Project schedule to be developed. 2012 QOL Bond $123,192 $123,192 0% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Design Leopard Exhibit Renovations NO
Project will continue through 

completion
N/A

Design is 80% complete. Anticipated to go out to bid and begin construction 

summer 2020. Estimated completion summer 2021
2012 QOL Bond $339,300 $339,300 80% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Pre-Design Ocelot Improvements - Support Elements NO
Project will continue through 

completion
N/A

Pre-Design ongoing. Anticipated to go out to bid fall 2020 and begin construction 

early 2021.
2012 QOL Bond $300,000 $300,000 0% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Design South American Pavilion Improvements NO
Project will continue through 

completion
N/A Project will continue with construction to address HVAC items. 2012 QOL Bond $220,660 $220,660 75% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Pre-Design Alligator Exhibit YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $699,400 $699,400 0% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Design Education Discovery Improvements YES Deferred 4/13/2020
Project deferred as per COVID 19 Response. Will not complete Design or advance 

to construction. 
2012 QOL Bond $98,175 $98,175 0% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Pre-Design Komodo Dragon Exhibit YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $4,232,900 $4,232,900 0% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Bidding Penguin Exhibit and Life Support Project YES Deferred 04/13/20
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $3,766,750 $3,766,750 100% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Design Sea Lion Exhibit Repair and Upgrade YES
Deferred; will complete Design 

only (In Progress)
In Progress Project deferred as per COVID 19 Response.  Will complete Design phase only. 2012 QOL Bond $717,500 $676,082 70% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Bidding South American Pavilion Restrooms YES Deferred 4/13/2020
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $269,000 $269,000 100% 0%

Montisano, Joe ZOO ZOO El Paso Zoo Gutierrez, Lili Bidding Vet Service Road - Support Elements YES Deferred 4/13/2020
Design complete. Project deferred as per COVID 19 Response. Will not advance to 

construction.
2012 QOL Bond $130,000 $130,000 100% 0%

$12,543,488 
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DISTRICT 1 - RESURFACING SUMMARY REPORT

May 2020

STREET FROM TO STREET FROM TO
ALTACUMBRE Camino Fuente Tarascas

AMPOSTA Cresta Alta Westwind

BOX ELDER Gomez Rollins

BRENTWOOD Stanton Krupp

BUTTERFIELD Territory Rio Mira

CALLE OLASO Equestre Dead End

CHERRY HILL Broadmoor Thunderbird

CINCINNATI Kansas Piedmont

CLAYTON Galloway Robinson

COSTA BLANCA Pinar del Rio Redd

DEDE Rim Cul-de-Sac

FLAMINGO Okeefe Stanton

GALLOWAY Stanton Piedmont

HILLCREST Bancroft Dead End

INDIAN BLUFF Crown Point Caprock

IRONDALE Lawndale Stanton

KELLY Kern Whitaker

KRUPP Waymore Ridgecrest

LA CRUZ Okeefe Piedmont

LARCHMONT Krupp Waymore

LOS NIETOS La Mirada La Mirada

MADELINE Piedmont Park

MESA HILLS Mesa Acacia

MESITA Peidmont Stanton

MOORE Piedmont Stockwell

NAVARIE Pinar del Rio Redd

NEW YORK St. Vrain Dead End

OCTAVIA Kerbey CDS Magoffin

ONEIDA Medano Redd

OSAPLE Rio Mira Dead End

PARK HILL Ridgecrest Ridgecrest

PAWNEE Iroquis Dead End

PEBBLE BEACH Shadow Mountain Burning Tree

RESLER High Ridge White Cliffs

RHAELYNNE Cory Upper Valley

RIO MIRA Butterfield Territory

ROXANNA Ridge Marietta

SAN MATEO La Cruz Peidmont

SANTA RITA Las Vegas Okeefe

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED



DISTRICT 1 - RESURFACING SUMMARY REPORT

May 2020

STREET FROM TO STREET FROM TO

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED

SINGING HILLS Thunderbird Thunderbird

SOLEDAD Mulberry La Mirada

TERRITORY Butterfield Rio Mira

WALLINGTON Krupp Brentwood

WELLESLEY Kern Campbell



DISTRICT 2 - RESURFACING SUMMARY REPORT Representative: Alexsandra Annello

May 2020

STREET FROM TO STREET FROM TO
Alley Piedras Raynor

BERYL Dolomite Echo

BRITTON Dyer Sierra Vista

BROADDUS Alabama Stevens

BYRON Van Buren Monroe

CAPITAN Mt Latona Hercules

CHELSEA Timberwolf Trowbridge

CLIFTON Hueco Gateway South

CROSSON CDS CDS

CUMBERLAND Pershing Gateway South

DEVORE Eclipse Comet

DIAMOND Westline Echo

DOLOMITE Magnetic Zircon

ECHO B Hercules Moonlight

ELM Mobile Richmond

FORREST Hunt Trowbridge

FRANKFORT Stevens Bossworth CDS

GRANT Piedras Copper

GRISSOM Martin Mathias

HAPPER Leeds Cambridge

HASTINGS Happer Gateway South

HASTINGS Happer Pershing

HOMER Gateway South Joyce

HUNT Peinado Glenwood

JADE Zircon Echo

JUSTUS Jefferson Tyler

LACKLAND Van Buren Monroe

LAMAR Bliss Hueco

LOUISIANA Mobile Richmond

MADERA Radford Dead End

MARR Altura Trowbridge

MATTERHORN Rutherford Glacier Peak

MAXWELL Dyer Diana

MAXWELL Gateway North Dyer

MCGREGOR Maxwell Diana

MEMPHIS Red Rock Canyon Piedras

MEMPHIS Stevens Belmont CDS

MOBILE Piedras Dead End

MOBILE Radford Dead End

MOUNT DELANO Hondo Pass Blue Ridge

MOUNT ETNA Rutherford Glacier Peak

MOUNT HAGEN Pikes Peak Blue Ridge

UNDER CONTRACTCOMPLETED



DISTRICT 2 - RESURFACING SUMMARY REPORT Representative: Alexsandra Annello

May 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

MOUNT OLYMPUS Joe Herrera Glacier Peak

MOUNT SAN BERDU Joe Herrera Alps

MOUNT WHITNEY Tetons Knox

NASHVILLE Piedras Dead End

NEBRASKA Nations Morehead

OLYMPIC Magnetic Gateway South

PEINADO Wagner Hunt

POLK Byron Elm

POLLARD Jefferson Gateway South

RAILROAD Railroad US 54

ROBERT Maxwell Arlen

SATURN Edgar Park Hercules

SHEPPARD Alabama Lackland

SOLAR Edgar Park Hercules

STATLER Tetons Adolphus

STEVENS Harrison McKinley

STRAND McGregor Maxwell

TAYLOR Piedras Terminus

TRADEWIND Mercury Neptune

VEGA Polaris Comet

WAGNER Chelsea Trowbridge

WEIGHTMAN Timberwolf Edwards

WILSON Pershing Dead End



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

May 2020

STREET FROM TO STREET FROM TO
ABRAHAM Alameda Canary BALSAM Barker Mimosa

ALASKA Yuma Phoenix BEN SWAIN Toni Edith

ALGONQUIN Geronimo Marlow HAWKINS Merchant/Gazelle North Loop/Gateway

ANISE Lee Trevino Montwood

AQUARIUS Turrentine Backus

ARAPAHO Geronimo Marlow

ASH Dempsey W H Burges

AVALON Sunglow Dead End

BRANDWOOD Blackwood Suewood

CESSNA Sunglow W H Burges

CHIP CHIP Alameda Dead End

CIBOLA Clark Marlow

CLEVELAND Paisano Marlow

COCONUT TREE Granite Coconut Tree

CORNWALL Castletown Blackwood

DERICK Carnagie Montana

DOWNUM McCabe Darlina

EAST GLEN Pebble Hills Sam Snead

EDITH Little Flower Ben Swain

FIRESTONE Montana Darin

FLINT Polo Inn Polo Inn

FRANK BEARD Sam Snead Anise

GEORGE DIETER Montana Montwood

GOURD Album Bellis

GRANITE George Orr Polo Inn

GREEN VALLEY Carolina Dead End

HARDY Tampa Dulaney

HAWAII Yuma Phoenix

HAWICK Dunoon Mcintosh

HILLER Airport Boeing

HOLIDAY Tampa Welch

INTERNATIONAL Robert E Lee Airway

J C CRAMER Barker Coronado

JOSHUA Durrill Dead End

KAYWOOD Parkwood Saigon

LARRY MAHAN Gateway West Viscount

LEAR Boeing Lockheed

LETTIE Ben Swain Edith

MCCARTHY Hockney Alameda

MERIL Cardigan Darin

MIDWAY Knights Hockney

UNDER CONTRACTCOMPLETED



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

May 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

MONTROSE Mc Crae Dead End

NAVAJO Apache Cheyenne Trail

PAPAGO Clark Marlow

PEACH TREE George Orr C R Croom

PEAR TREE George Orr C R Croom

PEARL Amethyst Dead End

PRESTWICK Cosmos Kilmaltie

RED ROBIN Canary George Orr

SHELL Montana Dead End

SHETLAND Edgemere Ballymote

STEPHENSON Gateway East Frederick

SURETY Gateway East Clark

TRINITY Rusk Simpia

TURRENTINE Glengarry Daugherty

UTE Clark Marlow

VIOLET W H Burges Cessna

VISCOUNT Airway Hawkins

VOCATIONAL Mimosa Alameda

WADE Cosmos Lait

WOODALL Blackwood Suewood

YARBROUGH Montana Pebble Hills



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Dr. Sam Morgan

May 2020

STREET FROM TO STREET FROM TO
ABILENE Cermac Shenandoah

AJAX Crenshaw Tropicana

ALCAN Warren Fairbanks

BLYTHE Yellowstone Winthrop

BOBCAT Bomarc Dead End

CRENSHAW Yellowstone Tropicana

CURLEW Debeers Tropicana

DALTON Salisbury Raleigh

DEARBORNE Mackinaw McCombs

DEBEERS Ambassador Mackinaw

DECATUR Vicksburg Railroad

DEER McCombs Cross

DOWNS Fairfax Raleigh

DUVAL Marie Tobin Hondo Pass

FAIRFAX Threadgill Dalton

FALCON Mc Combs Railroad

FERTELL Sun Valley Grouse

GRAND CANYON Zion Old Spanish

GULFPORT Salisbury Raleigh

HOLLINGS Wren Hondo Pass

HUECO VISTA Alabama Dead End

JOHN CUNNINGHAM MLK Terminus

JUNCTION Kellogg Gateway South

KELLOGG Winthrop Tropicana

KETCHIKAN Prince Edward Newcastle

KISKA Prince Edward Edmonton

LEVELLAND Sweetwater Port Arthur

LLANO Hueco Vista Terminus

MACAW McCombs Blue Wing

MACKEREL Will Ruth Dead End

MATTERHORN Rutherford Glacier Peak

MAUREEN Stahala Gabriel

MC COMBS SERVICE Sarah Anne Sun Valley

MCCOMBS Dyer Railroad

MENZIES Winthrop Sun Valley

MIDDLESBORO Waverly McCombs

MOUNT ETNA Rutherford Glacier Peak

MOUNT OLYMPUS Joe Herrera Glacier Peak

MOUNT SAN BERDU Joe Herrera Alps

MURPHY Salem Sean Haggerty

NIKE Sidewinder Dead End

OLAN Fairfax Roanoak

OLD SPANISH TRAIL Zion Dead End

PARADISE Alcan Tropicana

PEACOCK Rushing Saxon

UNDER CONTRACTCOMPLETED



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Dr. Sam Morgan

May 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

PERSIMMON Marie Tobin Hondo Pass

PICKEREL Marlin McCombs

PONDEROSA Palomino Dead End

PORT ARTHUR Sweetwater Murphy

POTOMAC Pheasant Quail

RAILROAD Railroad US 54

RAVEN Bomarc Dead End

RAYMOND TELLES Alps Joe Herrera

REGULUS Mc Combs Bomarc

ROANOKE Joe Herrera Hondo Pass

RUTHERFORD Stahala Dyer

SAGITTARIUS Rushing Kenworthy

SALEM Rushing McCombs

SANDERS Pistacio Dyer

SARAH ANNE McCombs Terminus

SHENANDOAH Thor Debeers

SIGMA Sagittarius Dead End

SINCLAIR Tivoli Terminus

THOR Crenshaw Winthrop

THREADGILL Dyer McCombs

TIGER EYE Dyer Jadestone

TIVOLI Deer Quail

TRIUMPH Salem Dearborne

TROPICANA Alcan McCombs

TROUT Wolverine Dead End

UVALDE Sun Valley Junction

VANGUARD Pickerel Dead End

VERBENA Threadgill McCombs

VICEROY Dearborne Dead End

VICKSBURG Threadgill Sanders

WALDORF McCombs Alcan

WINTHROP Kenworthy Thor

WOODBERRY Mc Combs Dead End

WOODCHUCK Bomarc Dead End

YELLOWSTONE Tropicana Blythe

YOSEMITE Zion Old Spanish Trail

ZEUS Nike Snark

ZION Alabama Gran Quivera



DISTRICT 5 - RESURFACING SUMMARY REPORT Representative: Isabel Salcido

May 2020

STREET FROM TO STREET FROM TO
LEE Montwood Pebble Hills

GEORGE DIETER Montana Montwood

UNDER CONTRACTCOMPLETED



DISTRICT 6 - RESURFACING SUMMARY REPORT Representative: Claudia L. Rodriguez

May 2020

STREET FROM TO STREET FROM TO
DORSET Coventry Dead End

GOLONDRINA Buena Park Buena Park

GUADALAJARA Singh Reno

LONE STAR Soccoro Padilla

NEVAREZ Inglewood Skylight

ONATE Candelaria Dead End

PULLMAN Henry Brennan Rojas

RENO Southside Guadalajara

ROJAS George Dieter Don Haskins

SANTA ROSALIA Southside Guadalajara

UNDER CONTRACTCOMPLETED



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

May 2020

STREET FROM TO STREET FROM TO
ALCAZAR Lomaland Dead End

ALGERITA Riverside Hickory

ALGIERS Fir Album

ALLEN BRADLEY James Watt Wilkenson

AMUR Danube Arboleda

ARAQUAIA Arboleda Dead End

ATKINSON North Loop Half Moon

BORRETT Wells Dead End

BURGESS Yermoland Courtland

BURNHAM Stanley Lomaland

CAPELLO Blacks McCamey

CHRISTY Williamette Yermoland

CORK Album Zanzibar

COSMOS McRae Debbie

DALE DOUGLAS Bob Mitchell Vista del Sol

EMERSON Heid North Loop

ESCADRILLE Fray Lafayette

FINITA Whittier Alameda

FRANCINE Williamette Yermoland

FRAY Willamette Dead End

GALLAGHER Heid Mauer

GUAYMAS Taxco Corozal

HACIENDA Hunter Ameca

HALF MOON North Loop North Loop

HAROLD Starr Dead End

HERMOSILLO Hunter Yarbrough

HONOLULU Montwood Leewood

INDEPENDENCE Yarbrough Whittier

LA GENTE Morelia Dead End

LA PALOMA Valley View Valley View

LA PAZ Corozal San Paulo

LADERA Monterrey Carolina

LEE TREVINO Gateway East Yermoland

LILAC Carolina Montecito

LOMALAND Pellicano Gateway East

MAZATLAN Hunter Ladera

MONACO Montwood Woodside

MONTERREY Giles Yarbrough

NEW HAVEN Lasso Roseway

NEWLAND Stanley Atwood

POLVO Ron Quillo Dead End

UNDER CONTRACTCOMPLETED



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

May 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

RALPHEENE Williamette Yermoland

RIO ARRIBA Pedernales Link

ROJAS George Dieter Don Haskins

ROJAS Pendale George Dieter

ROSEMARY San Jose Wenda

SAN PAULO La Paz Yarbrough

SANTA BARBARA Mazatlan Hacienda

SANTA MARIA Giles Dead End

SANTA MONICA Giles Venado

SONORA Veracruz Dead End

SUMATRA Ceylon Album

TAHITI Heather Bermuda

TOMWOOD Sumac Trawood

TRANQUILO Yarbrough Dead End

VAN HASELEN Lasso Pendale

VENADO Ranchland CDS San Paulo

VERACRUZ Ladera Giles

VISTA LOMAS Vista De Oro Vista del Sol

VISTA REAL Trawood Janway

WENDA C Franklin San Jose

YARBROUGH Alameda North Loop

YARBROUGH Montana Pebble Hilss



DISTRICT 8 - RESURFACING SUMMARY REPORT Representative: Cissy Lizarraga

May 2020

STREET FROM TO STREET FROM TO
AVILA Lombardy Avila BELTON Monarch De Leon

BALLERINA Sunset Dead End BIRCH Grant Wyoming

BEL MAR Fiesta Cabrillo CALIFORNIA Mesa Los Angeles

BENEDICT Perth Hookheath EIGHTH Oregon Ochoa

BLACKSTONE Roxbury Frontera FINDLEY San Antonio Dead End

BRIARWOOD Coeur D Alene Sunset FOURTH Park Coles

CASTILE Belton Marcena FRANCIS Flower Terminus

CHARL ANN Shorty Sunset HOOKHEATH Roxbury Benedict

CIRCUS Mardi Gras Dead End NINTH Park Campbell

COEUR D ALENE Olmos Coeur D Alene RIVER BEND Frontera Sunset

COLINA ALTA Fountain Dead End UPSON Heisig Stewart

COLUMBINE Country Club Camino Real

COMANCHE Tobin Cortez

CORTO Yandell Prospect

CORVENA Swan Fair Lawn

DALLAS San Antonio Dead End

DOLAN Paisano Sagrado

DETROIT Murchison Arizona

DUNNE Washington Dead End

FOUNTAIN Snow Heights Mesa

FRANKLIN I-10 Durango

GEORGIA Cliff Dead End

HEISIG Prospect Sun Bowl

J C MACHUCA Sunland Park Dead End

KINGSWOOD Silverbell Dead End

LAREDO Boone Dead End

LESLIE WARD Boy Scout Dead End

LINDEN Alameda Dunne

MARDI GRAS Carousel Dad End

MARTINEZ Delta Laredo

MEADOWLARK Vist Del Monte Rosinante

MONTOYA Country Club Medowlark

OVERLAND Cotton Campbell

PACIFIC Hidden Doniphan

PALO VERDE Maguey Rio Flor

PERTH Riverbend Benedict

POPLAR Grant School gates

POPLAR Pershing Missouri

RESLER High Ridge White Cliffs

ROSEWOOD Arizona Missouri

UNDER CONTRACTCOMPLETED



DISTRICT 8 - RESURFACING SUMMARY REPORT Representative: Cissy Lizarraga

May 2020

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

RUBIN Suncrest Corousel

SAINT VRAIN Olive Dead End

SANTA FE I-10 Main

SILVERBELL Kingswood Dead End

THRUSH Warbler Crane

VISTA GRANDE Country Club Country Club

WESTCITY Eubank Waymore

WESTVIEW Heath Belton
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